

DRAFT

June-December 2007 Schedule for Development of BDCP Conservation Strategy

	<i>Half-Month Intervals</i>													
<i>Task</i>	15-Jun	30-Jun	15-Jul	31-Jul	15-Aug	31-Aug	15-Sep	30-Sep	15-Oct	31-Oct	15-Nov	30--Nov	15-Dec	31-Dec
1. Describe Conservation Strategy Options	CSW	CSW SC												
2. Develop approach and criteria for evaluation of CS Options	CSW	CSW SC												
3. Form Independent Science Advisors group	ISF	ISF	ISF											
4. Coordinate with other programs (DRMS, DRERIP, Delta Vision, etc)	SC	SC	SC	SC	SC	SC	SC	SC	SC	SC	SC	SC	SC	SC
5. Prepare draft Existing Ecological Conditions Report	SAIC	SAIC	SAIC CSW											
6. Complete DRERIP conceptual models			DRERIP											
7. Conduct Initial Independent Science Advisors Workshop				? ISF	? ISF	? ISF								
8. Conduct evaluation of CS Options and prepare Options Report			SAIC	SAIC DRERIP	SAIC	SAIC								
9. Prepare Independent Science Advisors Guidance Report				ISF	ISF	ISF	ISF	? ISF						
10. Review and revise to Existing Ecological Conditions Report				CSW	SAIC	SAIC	SAIC CSW							
11. Review/Discuss Options Evaluation and Science Guidance								SC	SC	SC	SC	SC		
12. Describe Covered Activities associated w/ Conservation Strategy									PREs SAIC	PREs SC				
13. Develop draft Conservation Strategy Framework document										CSW SC	CSW SC	SC		
14. Develop final Conservation Strategy Framework document												CSW SC	CSW SC	SC
													29-Jun-07	

SC

=

Party responsible for task (ISF=Independent Science Facilitators; CSW=Conservation Strategy Workgroup; SC=Steering Committee; SAIC = Science Applications International Corp)